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ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 12:15:26

CONTID: C14584         ESTIMATE NO: 0005 PROG 2005

PCN: 14584-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 at Box Elder Cr/Watkins PERCENT TIME:

PROJECT NO: BR 0362-027                   

US36 at Box Elder Cr/Watkins

NAME OF ROAD: 036C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 12/08/2005

6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN 02/06/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED

ENGLEWOOD CO 80111     303/770-7878 DATE NOTICE TO PROCEED 12/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,331,588.22 PARTICIPATING $ $ 450,890.64

AWARD PROJECT AMT: 2,059,396.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,766.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,763.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.63

TIME ALLOW:

ORIG TIME ALLOW:

102 WORK DAYS

WORK DAYS90

85.32%

342,372.67

450,890.64

436,124.62

429,361.27

$

$

$

$

1,989,215.55

0.00

1,989,215.55

880.00

1,990,095.55

-29,333.65

0.00

1,960,761.90

0.00

AMOUNT DUE 1,960,761.90 429,361.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 429,361.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.5
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 2,011.700 2,011.700

SY  0.000 0.00

3.12000 2,011.700 6,276.50

202-00220  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 109.000 0.000

SY  109.000 2,354.40

21.60000 109.000 2,354.40

202-00240  
 

0015 *REMOVAL OF FENCE 2,937.000 50.000

LF  0.000 0.00

0.55000 50.000 27.50

202-01000  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 457.000 457.000

LF  0.000 0.00

6.59000 457.000 3,011.63

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

163.08000 4.000 652.32

202-01300  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000

CY  480.000 7,540.80

15.71000 480.000 7,540.80

203-00060  
 

0035 POTHOLING 30.000 12.000

HOUR 11.000 1,279.08

116.28000 23.000 2,674.44

203-01597  
 

0040 *EROSION LOG (12 INCH) 111.000 111.000

LF  0.000 0.00

6.00000 111.000 666.00

208-00002  
 

0045 SILT FENCE 1,178.000 1,028.000

LF  150.000 450.00

3.00000 1,178.000 3,534.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

456.84000 1.000 456.84

208-00045  
 

0055 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,273.32000 0.000 0.00

208-00070  
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.790

L S 0.000 0.00

2,918.16000 0.790 2,305.35

208-00200  
 

0065 RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

167.67000 0.000 0.00

210-00810  
 

0070 *SEEDING (NATIVE) 1.200 0.000

ACRE 0.000 0.00

777.60000 0.000 0.00

212-00006  
 

0075 *SOIL CONDITIONING 1.200 0.000

ACRE 0.000 0.00

3,024.00000 0.000 0.00

212-00032  
 

0080 *MULCHING 1.200 0.000

ACRE 0.000 0.00

588.60000 0.000 0.00

213-00000  
 

0085 *MULCH TACKIFIER 240.000 0.000

LB  0.000 0.00

3.78000 0.000 0.00

213-00061  
 

0090 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000

L S 0.000 0.00

1,911.60000 0.000 0.00

250-00100  
 

0095 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

54.00000 0.000 0.00

250-00110  
 

0100 MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

78.84000 0.000 0.00

250-00120  
 

0105 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

51.84000 0.000 0.00

250-00210  
 

0110 HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

97.20000 0.000 0.00

250-00220  
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 580.210 0.000

TON 580.210 8,993.26

15.50000 580.210 8,993.25

304-06000  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

103.84000 0.000 0.00

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000

GAL 0.000 0.00

1.67000 0.000 0.00

411-10255  
 

0135 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

98.01000 0.000 0.00

507-00400  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

606-00301  
 

0145 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

978.00000 0.000 0.00

606-01370  
 

0150 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,426.00000 0.000 0.00

606-02005  
 

0155 *END POST 2.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

607-00005  
 

0160 *CORNER AND LINE BRACE POST 6.000 0.000

EACH 0.000 0.00

181.00000 0.000 0.00

607-00010  
 

0165 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000

LF  0.000 0.00

1.08000 0.000 0.00

607-01000  
 



CONTID: C14584         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 1,400.000 522.000

LF  0.000 0.00

2.43000 522.000 1,268.46

607-11525  
 

0175 *CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

6.43000 0.000 0.00

609-60011  
 

0180 *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

181.44000 0.000 0.00

615-00050  
 

0185 *DETOUR 0.000 0.000

L S 0.000 0.00

30,288.60000 0.000 0.00

621-00425  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.200 2,971.08

14,855.40000 0.900 13,369.86

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

33,638.76000 1.000 33,638.76

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 48.000 0.000

GAL 0.000 0.00

81.00000 0.000 0.00

627-00005  
 

0205 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00012  
 

0210 *FLAGGING 1,864.000 1,477.000

HOUR 387.000 7,941.24

20.52000 1,864.000 38,249.28

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 60.000 36.000

DAY 6.000 550.80

91.80000 42.000 3,855.60

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 102.000 81.000

DAY 21.000 9,072.00

432.00000 102.000 44,064.00

630-00012  
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000

EACH 4.800 518.40

108.00000 10.800 1,166.40

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 23.000

EACH 18.400 695.52

37.80000 41.400 1,564.92

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 12.500

EACH 10.000 648.00

64.80000 22.500 1,458.00

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

64.80000 0.000 0.00

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,338.800 669.400

SF  535.520 8,675.42

16.20000 1,204.920 19,519.70

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,456.00

4,320.00000 1.800 7,776.00

630-80355  
 

0260 *DRUM CHANNELIZING DEVICE 58.000 29.000

EACH 23.200 626.40

27.00000 52.200 1,409.40

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80363  
 

0270 *TRAFFIC CONE 30.000 0.000

EACH 0.000 0.00

10.80000 0.000 0.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0420 DETOUR CO#2, REVISED DETOUR 1.000 1.000

L S 0.000 0.00

68,538.49000 1.000 68,538.49

621-00425  
 

0425 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 
EXCAVATION

391.000 391.000

CY  0.000 0.00

14.50000 391.000 5,669.50

203-00100  
 

CAT 0200 $55,772.40 280,041.41CURRENT AMT 519,044.72 $$

CAT NO0300 STRUCTURES 

0310 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

85,416.12000 1.000 85,416.12

202-00400  
 

0315 *STRUCTURE EXCAVATION 1,419.000 1,200.000

CY  219.000 1,892.16

8.64000 1,419.000 12,260.16

206-00000  
 



CONTID: C14584         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *STRUCTURE BACKFILL (CLASS 1) 476.000 381.000

CY  95.000 2,518.45

26.51000 476.000 12,618.76

206-00100  
 

0325 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000

CY  0.000 0.00

12.96000 0.000 0.00

206-00200  
 

0330 *MECHANICAL REINFORCEMENT OF SOIL 532.000 426.000

CY  50.000 556.00

11.12000 476.000 5,293.12

206-00360  
 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0340 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 852.000 434.000

SY  418.000 1,830.84

4.38000 852.000 3,731.76

420-00101  
 

0345 *STEEL PIPE PILING (24 X 0.500 INCH)(SPECIAL) 2,560.000 2,320.000

LF  0.000 0.00

125.07000 2,320.000 290,162.40

502-08505  
 

0350 *RIPRAP (18 INCH) 1,382.000 551.400

CY  418.600 22,009.99

52.58000 970.000 51,002.60

506-00218  
 

0355 *STRUCTURAL STEEL 540,592.000 537,889.000

LB  0.000 0.00

0.97000 537,889.000 521,752.33

509-00000  
 

0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK  MATERIALS 0.000

LB  0.000 0.00

0.45444 0.000 0.00

0360 BRIDGE DRAIN (SPECIAL) 4.000 1.000

EACH 1.000 1,853.55

1,853.55000 2.000 3,707.10

513-00690  
 

0360 MATERIAL ALLOWANCE BRIDGE DRAIN COMPONENTS 1.800

EACH -1.000 -1,100.00

1,100.00000 0.800 880.00
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 *WATERPROOFING (MEMBRANE) 2,348.000 0.000

SY  2,302.000 18,208.82

7.91000 2,302.000 18,208.82

515-00120  
 

0370 *CONCRETE SEALER 1,202.000 0.000

SY  338.000 2,332.20

6.90000 338.000 2,332.20

515-00400  
 

0375 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000

LF  82.000 12,104.84

147.62000 82.000 12,104.84

518-01004  
 

0380 *CONCRETE CLASS B 289.000 200.700

CY  0.000 0.00

169.90000 200.700 34,098.93

601-01000  
 

0385 *CONCRETE CLASS D (BRIDGE) 767.000 406.800

CY  360.200 113,956.47

316.37000 767.000 242,655.79

601-03040  
 

0385 MATERIAL ALLOWANCE METAL DECK FORMS 6,086.745

SF  -6,086.745 -13,666.02

2.24521 0.000 0.00

0390 REINFORCING STEEL (EPOXY COATED) 310,778.000 188,100.000

LB  122,678.000 104,276.30

0.85000 310,778.000 264,161.30

602-00020  
 

0395 BRIDGE RAIL TYPE 10M 1,024.000 0.000

LF  972.800 58,260.99

59.89000 972.800 58,260.99

606-11030  
 

0400 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000

LF  1,020.000 4,732.80

4.64000 1,020.000 4,732.80

613-01300  
 

0430 ADDED ITEM (FOOT)/ AUGER AND CLEAN 24" DIAM. PIPE 
PILES--CO # 4

1,946.000 0.000

LF  1,946.000 38,920.00

20.00000 1,946.000 38,920.00

900-00012  
 

0440 ADDED ITEM (LUMP SUM)/ EXTRACT EMBEDDED PILE PILE (CO 
#7) MCR

1.000 0.000

L S 1.000 5,400.00

5,400.00000 1.000 5,400.00

900-00014  
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PCN: 14584-BID    ESTIMATE RUN 07/06/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0005 12:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0445 F/A ADDITIONAL WORK TO DRIVE PILES CO #8 (MCR LINE 3) 5,660.400 0.000

F A 5,660.400 5,660.40

1.00000 5,660.400 5,660.40

700-70035  
 

0450 ADDED ITEM (DOLLAR)/ VIDEO INPSECTION OF PIPE PILES CO
#9 (MCR LINE 4)

385.000 0.000

DOL 385.000 385.00

1.00000 385.000 385.00

900-00006  
 

0455 ADDED ITEM (DOLLAR)/ EXTENDED RENTAL OF SHORING 
FORMS--CO #10 (MCR LINE 5)

219.430 0.000

DOL 219.430 219.43

1.00000 219.430 219.43

900-00006  
 

CAT 0300 $380,352.22 1,673,964.85CURRENT AMT 1,776,454.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,924.76000 1.000 17,924.76

620-00002  
 

0410 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,507.80000 1.000 16,507.80

620-00012  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,656.72000 1.000 1,656.72

620-00020  
 

CAT 0400 $0.00 36,089.28CURRENT AMT 36,089.28 $$

PROJECT TOTAL 436,124.62 $ 1,990,095.54CURRENT AMT 2,331,588.22 $$


